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ESTIMATE RUN 06/09/2004

ESTIMATE SUMMARY 09:10:08

CONTID: C13500-ALT ESTIMATE NO: 0004 PROG 2002

PCN: 13500-ALTBID2 COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-270 Extension, Phase V PERCENT TIME:

PROJECT NO: IM 2706-032 - Concrete Alt

I-270 Extension, Phase V (Concrete Alternate)

NAME OF ROAD: I-25 & I-270

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 05/25/2004 DATE TIME STARTED 02/17/2004

7353 S. EAGLE STREET DATE LET 12/18/2003 DATE WORK BEGAN 02/17/2004

DATE AWARDED 01/14/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 01/29/2004 DATE ACCEPTED

ENGLEWOOD CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 02/17/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 17,418,411.41 PARTICIPATING $ $ 840,909.80

AWARD PROJECT AMT: 15,807,428.41 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
3,060.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -861.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.42

98.0 TIME ALLOW:

ORIG TIME ALLOW:

480 CALENDAR DAYS

CALENDAR DAYS480

14.16%

14,951,103.51

840,909.80

843,969.80

843,108.00

$

$

$

$

2,467,307.90

0.00

2,467,307.90

3,060.00

2,470,367.90

-11,544.95

0.00

2,458,822.95

0.00

AMOUNT DUE 2,458,822.95 843,108.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 843,108.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00



CONTID: C13500-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13500-ALTBID2 ESTIMATE RUN 06/09/2004

PROJECT: IM 2706-032 - Concrete Alt ESTIMATE NO: 0004 09:10:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 85.000 0.400

ACRE 0.000 0.00

700.00000 0.400 280.00

201-00001

0010 REMOVAL OF STRUCTURE 1.000 0.000

EACH 0.000 0.00

440.00000 0.000 0.00

202-00001

0015 REMOVAL OF SLOPE AND DITCH PAVING 66.000 0.000

SY 0.000 0.00

6.00000 0.000 0.00

202-00026

0020 REMOVAL OF PIPE 145.000 0.000

LF 0.000 0.00

21.00000 0.000 0.00

202-00035

0025 REMOVAL OF END SECTION 2.000 0.000

EACH 0.000 0.00

440.00000 0.000 0.00

202-00037

0030 *REMOVAL OF DELINEATOR 24.000 0.000

EACH 0.000 0.00

8.50000 0.000 0.00

202-00090

0035 REMOVAL OF ASPHALT MAT 61,537.000 17,266.000

SY 564.900 3,106.95

5.50000 17,830.900 98,069.95

202-00220

0040 *REMOVAL OF ASPHALT MAT (PLANING) 17,801.000 0.000

SY 0.000 0.00

1.00000 0.000 0.00

202-00240

0045 *REMOVAL OF PAVEMENT MARKING 9,000.000 1,535.380

SF 0.000 0.00

1.50000 1,535.380 2,303.07

202-00250

0050 *REMOVAL OF LIGHT STANDARD 4.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

202-00700

0055 *REMOVAL OF OVERHEAD SIGN STRUCTURE 2.000 0.000

EACH 0.000 0.00

3,600.00000 0.000 0.00

202-00805
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PCN: 13500-ALTBID2 ESTIMATE RUN 06/09/2004

PROJECT: IM 2706-032 - Concrete Alt ESTIMATE NO: 0004 09:10:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 5.000 1.000

EACH 0.000 0.00

130.00000 1.000 130.00

202-00810

0065 *REMOVAL OF SIGN PANEL 5.000 0.000

EACH 0.000 0.00

73.00000 0.000 0.00

202-00821

0070 *REMOVAL OF DYNAMIC MESSAGE SIGN 1.000 0.000

EACH 0.000 0.00

3,600.00000 0.000 0.00

202-00823

0075 REMOVAL OF SOUND BARRIER FENCE 5,042.000 0.000

LF 0.000 0.00

4.60000 0.000 0.00

202-01020

0080 *REMOVAL OF GUARDRAIL TYPE 3 112.000 0.000

LF 0.000 0.00

2.80000 0.000 0.00

202-01130

0085 REMOVAL OF GUARDRAIL TYPE 4 8,134.000 2,464.000

LF 869.250 7,823.25

9.00000 3,333.250 29,999.25

202-01140

0090 *REMOVAL OF END ANCHORAGE 4.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

202-01300

0095 PLUG CULVERT 4.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

202-04001

0100 *SANDBLASTING 13,461.000 0.000

SF 0.000 0.00

0.50000 0.000 0.00

202-05150

0105 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 64,999.000 21,887.000

CY 8,578.000 32,596.40

3.80000 30,465.000 115,767.00

203-00010

0110 PROOF ROLLING 50.000 0.000

HOUR 3.000 225.00

75.00000 3.000 225.00

203-01100
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PCN: 13500-ALTBID2 ESTIMATE RUN 06/09/2004

PROJECT: IM 2706-032 - Concrete Alt ESTIMATE NO: 0004 09:10:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 BLADING 200.000 2.800

HOUR 2.800 392.00

140.00000 5.600 784.00

203-01500

0120 BACKHOE 100.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

203-01510

0125 DOZING (LANDSCAPING) 483.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

203-01555

0130 POTHOLING 200.000 3.000

HOUR 0.000 0.00

170.00000 3.000 510.00

203-01597

0135 LABORER 200.000 36.500

HOUR 0.000 0.00

35.00000 36.500 1,277.50

203-02330

0140 STRUCTURE EXCAVATION 24.000 0.000

CY 0.000 0.00

4.50000 0.000 0.00

206-00000

0145 TOPSOIL 9,680.000 0.000

CY 0.000 0.00

3.70000 0.000 0.00

207-00205

0150 STOCKPILE TOPSOIL 1,870.000 750.000

CY 0.000 0.00

11.00000 750.000 8,250.00

207-00210

0155 *EROSION LOG 1,391.000 125.000

LF 0.000 0.00

4.80000 125.000 600.00

208-00005

0160 *EROSION BALES (WEED FREE) 657.000 37.000

EACH 0.000 0.00

11.00000 37.000 407.00

208-00011

0165 *SILT FENCE 1,884.000 976.000

LF 0.000 0.00

1.40000 976.000 1,366.40

208-00020
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PCN: 13500-ALTBID2 ESTIMATE RUN 06/09/2004

PROJECT: IM 2706-032 - Concrete Alt ESTIMATE NO: 0004 09:10:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONCRETE WASHOUT STRUCTURE 5.000 2.000

EACH 0.000 0.00

330.00000 2.000 660.00

208-00045

0175 *RIGID INLET PROTECTION DEVICE 33.000 18.000

EACH 15.000 5,850.00

390.00000 33.000 12,870.00

208-00055

0180 STABILIZED CONSTRUCTION ENTRANCE 12.000 4.000

EACH 0.000 0.00

710.00000 4.000 2,840.00

208-00070

0185 EROSION CONTROL SUPERVISOR 1.000 0.100

L S 0.000 0.00

4,400.00000 0.100 440.00

208-00200

0190 *RESET LIGHT STANDARD 11.000 0.000

EACH 0.000 0.00

410.00000 0.000 0.00

210-00750

0195 *RESET LIGHT STANDARD STEEL HIGH MAST 6.000 0.000

EACH 0.000 0.00

4,100.00000 0.000 0.00

210-00755

0195 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000

EACH 6.000 3,060.00

510.00000 6.000 3,060.00

0200 *RESET OVERHEAD SIGN STRUCTURE 1.000 0.000

EACH 0.000 0.00

5,200.00000 0.000 0.00

210-00805

0205 *RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

210-00810

0210 *RESET SIGN PANEL 2.000 0.000

EACH 0.000 0.00

440.00000 0.000 0.00

210-00815

0215 *RESET GUARDRAIL TYPE 3 400.000 0.000

LF 0.000 0.00

8.00000 0.000 0.00

210-01130
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PCN: 13500-ALTBID2 ESTIMATE RUN 06/09/2004

PROJECT: IM 2706-032 - Concrete Alt ESTIMATE NO: 0004 09:10:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *RESET END ANCHORAGE 9.000 0.000

EACH 0.000 0.00

310.00000 0.000 0.00

210-01200

0225 RESET IMPACT ATTENUATOR 2.000 0.500

EACH 0.000 0.00

1,400.00000 0.500 700.00

210-01300

0230 MODIFY INLET 2.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

210-04020

0235 *SEEDING (NATIVE) 85.200 0.000

ACRE 0.000 0.00

790.00000 0.000 0.00

212-00006

0240 *MULCHING (WEED FREE HAY) 101.500 0.000

ACRE 0.000 0.00

250.00000 0.000 0.00

213-00002

0245 *MULCH TACKIFIER 25,275.000 0.000

LB 0.000 0.00

1.30000 0.000 0.00

213-00061

0250 *SOIL RETENTION BLANKET (STRAW/COCONUT) 83,020.000 0.000

SY 0.000 0.00

1.20000 0.000 0.00

216-00041

0255 *HERBICIDE TREATMENT 576.000 0.000

HOUR 0.000 0.00

83.00000 0.000 0.00

217-00020

0260 *AGGREGATE BASE COURSE (CLASS 6) 13,692.000 0.000

CY 1,915.800 28,737.00

15.00000 1,915.800 28,737.00

304-06007

0265 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 0.000

TON 0.000 0.00

90.00000 0.000 0.00

403-00720

0270 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 2,599.000 0.000

TON 0.000 0.00

48.00000 0.000 0.00

403-33841
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PCN: 13500-ALTBID2 ESTIMATE RUN 06/09/2004

PROJECT: IM 2706-032 - Concrete Alt ESTIMATE NO: 0004 09:10:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 4,038.000 0.000

TON 0.000 0.00

37.00000 0.000 0.00

403-33871

0280 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,205.000 0.000

GAL 0.000 0.00

1.00000 0.000 0.00

411-10255

0285 *CONCRETE PAVEMENT (12 INCH) 2,626.000 0.000

SY 0.000 0.00

30.50000 0.000 0.00

412-01200

0290 *CONCRETE PAVEMENT (14 INCH) 73,921.000 0.000

SY 10,345.600 331,059.20

32.00000 10,345.600 331,059.20

412-01400

0295 GEOTEXTILE (EROSION CONTROL) (CLASS B) 55.000 0.000

SY 0.000 0.00

9.00000 0.000 0.00

420-00101

0300 *DRILLED CAISSON (42 INCH) 75.000 0.000

LF 0.000 0.00

120.00000 0.000 0.00

503-00042

0305 *DRILLED CAISSON (48 INCH) 77.000 0.000

LF 0.000 0.00

130.00000 0.000 0.00

503-00048

0310 *DRILLED CAISSON (54 INCH) 242.000 0.000

LF 0.000 0.00

180.00000 0.000 0.00

503-00054

0315 GROUTED RIPRAP 104.000 0.000

CY 0.000 0.00

67.00000 0.000 0.00

506-00030

0320 RIPRAP (9 INCH) 14.000 0.000

CY 0.000 0.00

110.00000 0.000 0.00

506-00209

0325 RIPRAP (18 INCH) 15.000 0.000

CY 0.000 0.00

75.00000 0.000 0.00

506-00218
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PCN: 13500-ALTBID2 ESTIMATE RUN 06/09/2004

PROJECT: IM 2706-032 - Concrete Alt ESTIMATE NO: 0004 09:10:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 CONCRETE SLOPE AND DITCH PAVING 246.000 0.000

CY 0.000 0.00

260.00000 0.000 0.00

507-00000

0335 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 35.000 0.000

CY 0.000 0.00

230.00000 0.000 0.00

507-00100

0340 *STRUCTURAL CONCRETE COATING 10,858.000 0.000

SY 0.000 0.00

3.60000 0.000 0.00

601-40300

0345 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 440.000 0.000

LF 0.000 0.00

37.00000 0.000 0.00

603-01125

0350 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 4,988.000 570.000

LF 0.000 0.00

23.00000 570.000 13,110.00

603-01185

0355 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,197.000 0.000

LF 0.000 0.00

28.00000 0.000 0.00

603-01245

0360 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 335.000 139.000

LF 0.000 0.00

42.00000 139.000 5,838.00

603-01305

0365 12 INCH REINFORCED CONCRETE END SECTION 4.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

603-05012

0370 18 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

603-05018

0375 30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

570.00000 0.000 0.00

603-05030

0380 36 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

630.00000 0.000 0.00

603-05036
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PCN: 13500-ALTBID2 ESTIMATE RUN 06/09/2004

PROJECT: IM 2706-032 - Concrete Alt ESTIMATE NO: 0004 09:10:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 85.000 0.000

LF 0.000 0.00

510.00000 0.000 0.00

603-07360

0390 12 INCH CORRUGATED STEEL PIPE 125.000 0.000

LF 0.000 0.00

41.00000 0.000 0.00

603-10120

0395 18 INCH CORRUGATED STEEL PIPE 75.000 0.000

LF 0.000 0.00

46.00000 0.000 0.00

603-10180

0400 INLET TYPE C (5 FOOT) 3.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

604-00305

0405 INLET TYPE C (10 FOOT) 1.000 0.000

EACH 0.000 0.00

2,400.00000 0.000 0.00

604-00310

0410 VANE GRATE INLET (DOUBLE) (5 FOOT) 19.000 0.000

EACH 0.000 0.00

2,800.00000 0.000 0.00

604-26005

0415 VANE GRATE INLET (DOUBLE) (10 FOOT) 4.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

604-26010

0420 MANHOLE SLAB BASE (5 FOOT) 6.000 1.000

EACH 0.000 0.00

1,600.00000 1.000 1,600.00

604-30005

0425 MANHOLE SLAB BASE (10 FOOT) 5.000 1.000

EACH 0.000 0.00

1,900.00000 1.000 1,900.00

604-30010

0430 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

604-39050

0435 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,813.000 0.000

LF 0.000 0.00

12.00000 0.000 0.00

606-00301
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PCN: 13500-ALTBID2 ESTIMATE RUN 06/09/2004

PROJECT: IM 2706-032 - Concrete Alt ESTIMATE NO: 0004 09:10:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *GUARDRAIL TYPE 7 (STYLE CA) 898.000 0.000

LF 0.000 0.00

28.00000 0.000 0.00

606-00710

0445 *GUARDRAIL TYPE 7 (STYLE CC) 11,934.000 0.000

LF 0.000 0.00

24.00000 0.000 0.00

606-00720

0450 *GUARDRAIL TYPE 7 (STYLE CE) 1,694.000 0.000

LF 0.000 0.00

49.00000 0.000 0.00

606-00740

0455 *GUARDRAIL TYPE 7 (STYLE CL) 289.000 0.000

LF 0.000 0.00

44.00000 0.000 0.00

606-00750

0460 GUARDRAIL TYPE 7 (F-SHAPE CONCRETE BARRIER) 880.000 0.000

LF 0.000 0.00

35.00000 0.000 0.00

606-00800

0465 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

606-01340

0470 *TRANSITION TYPE 3G 3.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

606-01370

0475 *TRANSITION TYPE 3H 1.000 0.000

EACH 0.000 0.00

430.00000 0.000 0.00

606-01380

0480 *END ANCHORAGE (NONFLARED) 4.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

606-02003

0485 *BRIDGE RAIL TYPE 7 90.000 0.000

LF 0.000 0.00

42.00000 0.000 0.00

606-10700

0490 *FENCE (PLASTIC) 600.000 0.000

LF 0.000 0.00

2.20000 0.000 0.00

607-11525
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PCN: 13500-ALTBID2 ESTIMATE RUN 06/09/2004

PROJECT: IM 2706-032 - Concrete Alt ESTIMATE NO: 0004 09:10:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 289.000 0.000

LF 0.000 0.00

15.00000 0.000 0.00

607-53137

0500 *FENCE (ANIMAL PROTECTION) 2,000.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

607-56001

0505 *CURB TYPE 6 (SECTION M) 562.000 0.000

LF 0.000 0.00

8.00000 0.000 0.00

609-60011

0510 *DELINEATOR (TYPE II) 5.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

612-00002

0515 *DELINEATOR (TYPE I) (BARRIER) 91.000 0.000

EACH 0.000 0.00

11.00000 0.000 0.00

612-00021

0520 *DELINEATOR (TYPE II) (BARRIER) 34.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

612-00022

0525 *3/4 INCH ELECTRICAL CONDUIT 100.000 0.000

LF 0.000 0.00

12.00000 0.000 0.00

613-00075

0530 *2 INCH ELECTRICAL CONDUIT (JACKED) 100.000 0.000

LF 0.000 0.00

30.00000 0.000 0.00

613-00201

0535 *3 INCH ELECTRICAL CONDUIT 1,800.000 0.000

LF 0.000 0.00

8.00000 0.000 0.00

613-00300

0540 *3 INCH ELECTRICAL CONDUIT (JACKED) 100.000 0.000

LF 0.000 0.00

36.00000 0.000 0.00

613-00301

0545 *4 INCH ELECTRICAL CONDUIT (MULTIDUCT) 500.000 0.000

LF 0.000 0.00

24.00000 0.000 0.00

613-00404
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PCN: 13500-ALTBID2 ESTIMATE RUN 06/09/2004

PROJECT: IM 2706-032 - Concrete Alt ESTIMATE NO: 0004 09:10:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 6,105.000 0.000

LF 42.000 210.00

5.00000 42.000 210.00

613-01200

0555 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 500.000 0.000

LF 0.000 0.00

20.00000 0.000 0.00

613-01400

0560 *PULL BOX (24"X36"X18") 2.000 0.000

EACH 0.000 0.00

810.00000 0.000 0.00

613-07034

0565 *WIRING 1.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

613-10000

0570 *CONCRETE FOUNDATION PAD 11.000 0.000

EACH 0.000 0.00

610.00000 0.000 0.00

613-40000

0575 *HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 133.000 0.000

LF 0.000 0.00

160.00000 0.000 0.00

613-45048

0580 *LIGHTING CONTROL CENTER 3.000 0.000

EACH 0.000 0.00

5,600.00000 0.000 0.00

613-50100

0585 *SECONDARY SERVICE PEDESTAL 4.000 0.000

EACH 0.000 0.00

510.00000 0.000 0.00

613-50150

0590 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 2.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

613-70150

0595 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 3.000 0.000

EACH 0.000 0.00

1,800.00000 0.000 0.00

613-70250

0600 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 11.000 0.000

EACH 0.000 0.00

410.00000 0.000 0.00

613-70400
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CAT NO0200 ROADWAY 

0605 *SIGN PANEL (CLASS II) 244.000 0.000

SF 0.000 0.00

21.00000 0.000 0.00

614-00012

0610 *SIGN PANEL (CLASS III) 4,340.000 0.000

SF 0.000 0.00

18.00000 0.000 0.00

614-00013

0615 *STEEL SIGN POST (S 3X5.7) 21.000 0.000

LF 0.000 0.00

23.00000 0.000 0.00

614-00357

0620 *STEEL SIGN POST (S 4X7.7) 25.000 0.000

LF 0.000 0.00

21.00000 0.000 0.00

614-00477

0625 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 100.000 0.000

LF 0.000 0.00

16.00000 0.000 0.00

614-01582

0630 *OVERPASS MOUNTED SIGN BRACKET 6.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

614-10015

0635 *MODIFICATION OF OVERHEAD SIGN STRUCTURE 1.000 0.000

EACH 0.000 0.00

9,900.00000 0.000 0.00

614-10050

0640 *SIGN BRIDGE (SPECIAL) 1.000 0.000

EACH 0.000 0.00

33,300.00000 0.000 0.00

614-10400

0645 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 3.000 0.000

EACH 0.000 0.00

14,000.00000 0.000 0.00

614-31800

0650 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

24,000.00000 0.000 0.00

614-41600

0655 *MONOTUBE OVERHEAD SIGN BRIDGE (18 INCH DIAMETER) 2.000 0.000

EACH 0.000 0.00

28,000.00000 0.000 0.00

614-41800



CONTID: C13500-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 13500-ALTBID2 ESTIMATE RUN 06/09/2004

PROJECT: IM 2706-032 - Concrete Alt ESTIMATE NO: 0004 09:10:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT
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0660 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 2.000 0.000

EACH 0.000 0.00

36,400.00000 0.000 0.00

614-42000

0665 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 400.000 0.000

LF 196.000 1,960.00

10.00000 196.000 1,960.00

614-72871

0670 IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000

EACH 0.000 0.00

28,300.00000 0.000 0.00

614-85115

0675 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000

EACH 0.000 0.00

530.00000 0.000 0.00

615-00030

0680 10 INCH GALVANIZED PIPE 130.000 0.000

LF 0.000 0.00

20.00000 0.000 0.00

619-30800

0685 *DETOUR PAVEMENT 16,700.000 10,164.700

SY 0.000 0.00

30.00000 10,164.700 304,941.00

621-00450

0690 *CONSTRUCTION SURVEYING 1.000 0.071

L S 0.094 9,541.00

101,500.00000 0.165 16,747.50

625-00000

0695 *CONSTRUCTION SURVEYING (HOURLY) 120.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

625-00001

0700 *MOBILIZATION 1.000 0.250

L S 0.250 291,444.50

1,165,778.01000 0.500 582,889.01

626-00000

0705 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

5,600.00000 0.000 0.00

626-01000

0710 *THERMOPLASTIC PAVEMENT MARKING 2,795.000 0.000

SF 0.000 0.00

1.50000 0.000 0.00

627-00002
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CAT NO0200 ROADWAY 

0715 *EPOXY PAVEMENT MARKING 99.000 0.000

GAL 0.000 0.00

66.00000 0.000 0.00

627-00005

0720 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 221.000 59.080

GAL 0.000 0.00

46.00000 59.080 2,717.68

627-00012

0725 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 681.000 0.000

SF 0.000 0.00

9.00000 0.000 0.00

627-01000

0730 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 3,706.000 0.000

SF 0.000 0.00

9.00000 0.000 0.00

627-03000

0735 *SURVEY MONUMENT (TYPE 1) 11.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

629-01001

0740 FLAGGING 5,500.000 1,150.000

HOUR 220.000 4,400.00

20.00000 1,370.000 27,400.00

630-00000

0745 UNIFORMED TRAFFIC CONTROL 500.000 68.500

HOUR 41.500 2,531.50

61.00000 110.000 6,710.00

630-00003

0750 TRAFFIC CONTROL VEHICLE 4.000 1.000

EACH 0.000 0.00

2,100.00000 1.000 2,100.00

630-00004

0755 TRAFFIC CONTROL INSPECTION 200.000 19.000

DAY 12.000 1,068.00

89.00000 31.000 2,759.00

630-00007

0760 TRAFFIC CONTROL MANAGEMENT 300.000 44.000

DAY 18.000 5,040.00

280.00000 62.000 17,360.00

630-00012

0765 FLASHING BEACON (PORTABLE) 5.000 1.000

EACH 0.000 0.00

390.00000 1.000 390.00

630-80001
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0770 BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 0.000

EACH 0.000 0.00

270.00000 0.000 0.00

630-80336

0775 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 247.000 9.000

EACH 0.000 0.00

49.00000 9.000 441.00

630-80341

0780 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 22.500

EACH 1.500 270.00

180.00000 24.000 4,320.00

630-80342

0785 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 0.500

EACH 0.000 0.00

180.00000 0.500 90.00

630-80343

0790 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,197.000 432.250

SF 0.000 0.00

11.00000 432.250 4,754.75

630-80344

0795 PORTABLE MESSAGE SIGN PANEL 10.000 3.500

EACH 0.000 0.00

6,500.00000 3.500 22,750.00

630-80355

0800 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000 1.000

EACH 0.000 0.00

1,300.00000 1.000 1,300.00

630-80358

0805 DRUM CHANNELIZING DEVICE 200.000 12.500

EACH 0.000 0.00

37.00000 12.500 462.50

630-80360

0810 CONCRETE BARRIER (TEMPORARY) 18,100.000 7,194.000

LF 0.000 0.00

11.00000 7,194.000 79,134.00

630-80370

0815 TRAFFIC CONE 400.000 150.000

EACH 0.000 0.00

13.00000 150.000 1,950.00

630-80380

0820 *MOBILE PAVEMENT MARKING ZONE 8.000 0.000

DAY 0.000 0.00

250.00000 0.000 0.00

630-80520
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CAT NO0200 ROADWAY 

0825 IMPACT ATTENUATOR (TEMPORARY) 7.000 3.500

EACH 0.000 0.00

1,600.00000 3.500 5,600.00

630-85010

0830 F/A MINOR CONTRACT REVISIONS 1,000,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0835 F/A ASPHALT PAVEMENT INCENTIVE 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0840 F/A CONCRETE PAVEMENT INCENTIVE 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013

0845 F/A ON-THE-JOB TRAINEE 1,000.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0850 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0855 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0860 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0865 F/A ADJUST RESTORE UTILITIES 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060

0870 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70072

0875 F/A PROVIDE STREET LIGHTING FROM XCEL 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70081
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CAT NO0200 ROADWAY 

0880 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589

CAT 0200 $729,314.80 1,749,769.81CURRENT AMT 9,734,640.21 $$

CAT NO0201 CLEAR CREEK MITIGATION 

0885 REMOVAL OF TREE 4.000 4.000

EACH 0.000 0.00

480.00000 4.000 1,920.00

202-00010

0890 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 982.000 982.000

CY 0.000 0.00

3.80000 982.000 3,731.60

203-00010

0895 MUCK EXCAVATION 349.000 349.000

CY 0.000 0.00

11.00000 349.000 3,839.00

203-00100

0900 BACKHOE (LANDSCAPING) 45.000 1.000

HOUR 0.000 0.00

130.00000 1.000 130.00

203-01515

0905 DOZING (LANDSCAPING) 60.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

203-01555

0910 FILTER MATERIAL (CLASS A) 234.000 234.000

CY 0.000 0.00

32.00000 234.000 7,488.00

206-00510

0915 TOPSOIL 750.000 471.000

CY 0.000 0.00

3.70000 471.000 1,742.70

207-00205

0920 *EROSION LOG 400.000 0.000

LF 0.000 0.00

4.80000 0.000 0.00

208-00005

0925 *SEEDING (NATIVE) 2.300 0.000

ACRE 0.000 0.00

790.00000 0.000 0.00

212-00006
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CAT NO0201 CLEAR CREEK MITIGATION 

0930 *MULCHING (WEED FREE HAY) 2.300 0.000

ACRE 0.000 0.00

250.00000 0.000 0.00

213-00002

0935 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

14,200.00000 0.000 0.00

214-00000

0940 *DECIDUOUS TREE (1 INCH CALIPER) 10.000 0.000

EACH 10.000 1,100.00

110.00000 10.000 1,100.00

214-00210

0945 *DECIDUOUS TREE (1.5 INCH CALIPER) 30.000 0.000

EACH 30.000 4,200.00

140.00000 30.000 4,200.00

214-00215

0950 *DECIDUOUS TREE (8 FOOT) 30.000 0.000

EACH 30.000 3,300.00

110.00000 30.000 3,300.00

214-00280

0955 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 450.000 0.000

EACH 450.000 9,000.00

20.00000 450.000 9,000.00

214-00350

0960 *BRUSH LAYER CUTTING 1,500.000 0.000

EACH 1,500.000 7,050.00

4.70000 1,500.000 7,050.00

214-01010

0965 RIPRAP (48 INCH) 1,348.000 1,348.000

CY 0.000 0.00

51.00000 1,348.000 68,748.00

506-00000

0970 GROUTED RIPRAP 1,329.000 386.000

CY 0.000 0.00

67.00000 386.000 25,862.00

506-00030

0975 RIPRAP (12 INCH) 923.000 923.000

CY 0.000 0.00

30.00000 923.000 27,690.00

506-00212

0980 RIPRAP (36 INCH) 1,061.000 1,061.000

CY 0.000 0.00

60.00000 1,061.000 63,660.00

506-00236
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CAT NO0201 CLEAR CREEK MITIGATION 

0985 *FENCE (PLASTIC) 600.000 489.000

LF 0.000 0.00

2.20000 489.000 1,075.80

607-11525

0990 *FENCE (ANIMAL PROTECTION) 900.000 0.000

LF 541.000 2,705.00

5.00000 541.000 2,705.00

607-56001

0995 24 INCH CULVERT PIPE 240.000 240.000

LF 0.000 0.00

79.00000 240.000 18,960.00

617-00024

1000 F/A NOXIOUS WEED CONTROL 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70033

1270 48 IN CULVERT PIPE 48 IN CULVERT PIPE 120.000 120.000

LF 0.000 0.00

131.00000 120.000 15,720.00

617-00048

CAT 0201 $27,355.00 267,922.10CURRENT AMT 416,206.60 $$

CAT NO0300 E-17-QJ FLYOVER STRUCTURE ( CONCRETE BOX GIRDER)

1005 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION 1.000 0.012

L S 0.018 87,300.00

4,850,000.00000 0.030 145,500.00

631-10000

CAT 0300 $87,300.00 145,500.00CURRENT AMT 4,850,000.00 $$

CAT NO0301 WALL E-17-LA MSE WALLS

1010 STRUCTURE EXCAVATION 566.000 0.000

CY 0.000 0.00

4.50000 0.000 0.00

206-00000

1015 STRUCTURE BACKFILL (CLASS 1) 4,472.000 0.000

CY 0.000 0.00

10.00000 0.000 0.00

206-00100

1020 MECHANICAL REINFORCEMENT OF SOIL 2,286.000 0.000

CY 0.000 0.00

19.00000 0.000 0.00

206-00360

1025 *CAISSON (SPECIAL) 14,070.000 13,928.000

LF 0.000 0.00

17.00000 13,928.000 236,776.00

503-00200
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CAT NO0301 WALL E-17-LA MSE WALLS

1030 BLOCK FACING 6,030.000 0.000

SF 0.000 0.00

10.00000 0.000 0.00

504-04410

1035 CONCRETE CLASS B 31.000 0.000

CY 0.000 0.00

220.00000 0.000 0.00

601-01000

1040 CONCRETE CLASS D (BRIDGE) 359.000 0.000

CY 0.000 0.00

190.00000 0.000 0.00

601-03040

1045 *STRUCTURAL CONCRETE COATING 879.000 0.000

SY 0.000 0.00

3.60000 0.000 0.00

601-40300

1050 *REINFORCING STEEL (EPOXY COATED) 50,880.000 0.000

LB 0.000 0.00

0.55000 0.000 0.00

602-00020

1055 *BRIDGE RAIL TYPE 7 600.000 0.000

LF 0.000 0.00

42.00000 0.000 0.00

606-10700

1060 *2 INCH ELECTRICAL CONDUIT 600.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

613-00200

CAT 0301 $0.00 236,776.00CURRENT AMT 524,569.40 $$

CAT NO0302 MSE WALL B 

1065 STRUCTURE EXCAVATION 135.000 0.000

CY 0.000 0.00

4.50000 0.000 0.00

206-00000

1070 STRUCTURE BACKFILL (CLASS 1) 177.000 0.000

CY 0.000 0.00

10.00000 0.000 0.00

206-00100

1075 MECHANICAL REINFORCEMENT OF SOIL 78.000 0.000

CY 0.000 0.00

19.00000 0.000 0.00

206-00360
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CAT NO0302 MSE WALL B 

1080 BLOCK FACING 257.000 0.000

SF 0.000 0.00

10.00000 0.000 0.00

504-04410

1085 CONCRETE CLASS B 1.000 0.000

CY 0.000 0.00

220.00000 0.000 0.00

601-01000

1090 CONCRETE CLASS D (BRIDGE) 13.000 0.000

CY 0.000 0.00

190.00000 0.000 0.00

601-03040

1095 *STRUCTURAL CONCRETE COATING 17.000 0.000

SY 0.000 0.00

3.60000 0.000 0.00

601-40300

1100 *REINFORCING STEEL (EPOXY COATED) 1,865.000 0.000

LB 0.000 0.00

0.55000 0.000 0.00

602-00020

1105 *BRIDGE RAIL TYPE 7 2.000 0.000

LF 0.000 0.00

42.00000 0.000 0.00

606-10700

1110 *2 INCH ELECTRICAL CONDUIT 2.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

613-00200

CAT 0302 $0.00 0.00CURRENT AMT 10,300.45 $$

CAT NO0303 MSE WALL C 

1115 STRUCTURE EXCAVATION 14.000 0.000

CY 0.000 0.00

4.50000 0.000 0.00

206-00000

1120 STRUCTURE BACKFILL (CLASS 1) 153.000 0.000

CY 0.000 0.00

10.00000 0.000 0.00

206-00100

1125 MECHANICAL REINFORCEMENT OF SOIL 89.000 0.000

CY 0.000 0.00

19.00000 0.000 0.00

206-00360
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CAT NO0303 MSE WALL C 

1130 BLOCK FACING 246.000 0.000

SF 0.000 0.00

10.00000 0.000 0.00

504-04410

1135 CONCRETE CLASS B 1.000 0.000

CY 0.000 0.00

220.00000 0.000 0.00

601-01000

1140 *REINFORCING STEEL (EPOXY COATED) 27.000 0.000

LB 0.000 0.00

0.55000 0.000 0.00

602-00020

CAT 0303 $0.00 0.00CURRENT AMT 5,978.85 $$

CAT NO0305 E-17-QA 

1145 REMOVAL OF SLOPE AND DITCH PAVING 1,101.000 0.000

SY 0.000 0.00

6.00000 0.000 0.00

202-00026

1150 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000

L S 0.000 0.00

8,800.00000 0.000 0.00

202-00495

1155 STRUCTURE EXCAVATION 58.000 0.000

CY 0.000 0.00

4.50000 0.000 0.00

206-00000

1160 STRUCTURE BACKFILL (CLASS 2) 95.000 0.000

CY 0.000 0.00

10.00000 0.000 0.00

206-00200

1165 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 148.000 0.000

CY 0.000 0.00

230.00000 0.000 0.00

507-00100

1170 BRIDGE DRAIN (SPECIAL) 2.000 0.000

EACH 0.000 0.00

5,700.00000 0.000 0.00

513-00600

1175 CONCRETE CLASS D (BRIDGE) 30.000 0.000

CY 0.000 0.00

190.00000 0.000 0.00

601-03040
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PERIOD

CUMULATIVE
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CAT NO0305 E-17-QA 

1180 *STRUCTURAL CONCRETE COATING 10,057.000 0.000

SY 0.000 0.00

3.60000 0.000 0.00

601-40300

1185 *REINFORCING STEEL (EPOXY COATED) 2,634.000 0.000

LB 0.000 0.00

0.55000 0.000 0.00

602-00020

1190 18 INCH PLASTIC PIPE 211.000 0.000

LF 0.000 0.00

50.00000 0.000 0.00

603-50018

1195 *BRIDGE RAIL TYPE 4 44.000 0.000

LF 0.000 0.00

85.00000 0.000 0.00

606-10400

CAT 0305 $0.00 0.00CURRENT AMT 119,700.90 $$

CAT NO0306 E-17-QP 

1200 STRUCTURAL STEEL 1,311.000 0.000

LB 0.000 0.00

12.00000 0.000 0.00

509-00000

CAT 0306 $0.00 0.00CURRENT AMT 15,732.00 $$

CAT NO0307 WALL E-17-CM MASONRY NOISE WALL

1205 STRUCTURE EXCAVATION 3,890.000 0.000

CY 0.000 0.00

4.50000 0.000 0.00

206-00000

1210 STRUCTURE BACKFILL (CLASS 2) 2,340.000 0.000

CY 0.000 0.00

10.00000 0.000 0.00

206-00200

1215 *DRILLED CAISSON (24 INCH) 3,938.000 0.000

LF 0.000 0.00

50.00000 0.000 0.00

503-00024

1220 CONCRETE CLASS B 1,041.000 0.000

CY 0.000 0.00

220.00000 0.000 0.00

601-01000

1225 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 147,700.000 0.000

SF 0.000 0.00

0.61000 0.000 0.00

601-40302
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CAT NO0307 WALL E-17-CM MASONRY NOISE WALL

1230 *REINFORCING STEEL 175,700.000 0.000

LB 0.000 0.00

0.43000 0.000 0.00

602-00000

1235 INLET SPECIAL (TRENCH DRAIN) (10 INCH WIDTH) 21.000 0.000

LF 0.000 0.00

160.00000 0.000 0.00

604-19710

1240 *FENCE (TEMPORARY) 4,800.000 0.000

LF 0.000 0.00

2.70000 0.000 0.00

607-11580

1245 FENCE MASONRY (SOUND BARRIER) 71,300.000 0.000

SF 0.000 0.00

13.30000 0.000 0.00

607-13000

1250 GUTTER TYPE 2 SPECIAL 4,920.000 0.000

LF 0.000 0.00

15.00000 0.000 0.00

609-24000

CAT 0307 $0.00 0.00CURRENT AMT 1,670,883.00 $$

CAT NO0400 CONSTUCTION ENGINEERING BID ITEMS 

1255 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

53,700.00000 1.000 53,700.00

620-00005

1260 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,500.00000 1.000 14,500.00

620-00012

1265 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,100.00000 2.000 2,200.00

620-00020

CAT 0400 $0.00 70,400.00CURRENT AMT 70,400.00 $$

PROJECT TOTAL 843,969.80 $ 2,470,367.91CURRENT AMT 17,418,411.41 $$


